TIME EXTENSION PROPOSAL

Sl No	Item	Description	Remarks
1	Name of the Work	Providing CC camera at Garbage black spots in ward No.13	
2	Estimate Cost	Rs. 10.00 Lakhs	
3	Job Code	013-17-000092	
4	A/S No	CE/DZ/AS/102/17-18 dated: 21.09.2017	
5	T/S No	EE/DD/TS/48/17-18 dated: 21.09.2017	
6	Work order/Agreement No	EE/DD/WO/28/17-18 dated: 13.08.2018	
7	Tender Premium	–	
8	Stipulated Time for Completion of Work	90 days	
9	Targeted monthly progress	—	
10	Progress Achieve till date	Completed	
11	Reasons for delay	Due to site clearance, and project building work in progress & Health problem of Contractor	
12	Time extension requested	330 days	
13	Asst. Executive Engineer recommendation	Recomended for time extension with penalty.	
14	Executive Engineer recommendation		
15	Chief Engineer recommendation	As recomended by EE(DD) hot is accepted	
16	Time extension granted	YES	
17	Conditions imposed if any	– No –	

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು.

Assistant Engineer
Ward no.13

Asst.Executive Engineer
Shettyhalli sub division

Executive Engineer
Dasarahalli Division